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SECTION A - SUPPLEMENTAL INFORMATION

Modification P00014 to W56HZV-07-C-0096

1.  The purpose of Modification P00014 to Contract W56HZV-07-C-0096 is to exercise an option for 17,941 hours for work listed on Work

Directive(s) M70-812 Rev. 0, M70-813 Rev. 0, and M70-814 Rev. 0.

2.  In addition, this Modification P00014 converts a total 2,500,000 STS hours (500,000 STS hours each from the Basic Year and Option

Years 1 through 4, totaling of 2,500,000 hours) into material dollars. This conversion of 2,500,000 STS hours reduces the total number

of STS hours on contract W56HZV-07-C-0096 from 15,000,000 hours to a new total of 12,500,000 STS hours, and reduces the Basic Year and

Option Years 1 through 4 total hours by 500,000 hours each year from 3,000,000 hours to 2,500,000 STS hours.  This 2,500,000 hour total

reduction of available hours will increase the amount of material cost available for the basic and future option period by $202,900,000,

calculated at 2,500,000 hours, times the total contract average of Conus FSR rates - $81.16 per hour, taken from the Conus FSR composite

rate from Section B, Clause B.4.

Calculation to convert hours to material cost dollars:

Program Yr         Hrs                Rate            Total

Basic              500,000            74.52           $ 37,260,000

Option #1          500,000            76.35           $ 38,175,000

Option #2          500,000            81.47           $ 40,735,000

Option #3          500,000            85.58           $ 42,790,000

Option #4          500,000            87.88           $ 43,940,000__________         _______            _____           ____________

Total            2,500,000            81.16           $202,900,000

Paragraph B.4, B.5, and H.10 will be updated to reflect the following changes.  Paragraph H.11 has been added to this contract due to

the fact that the paragraph was omitted from the contract's basic award.

The following Precontract Cost Clause which allows recovery of costs incurred in advance of award will be included in this Modification

P00014 as well.

    --Precontract Costs - The Government recognizes that due to the urgency of this program and in anticipation of the issuance of the

contract modification, the contractor has or may have incurred costs since March 24, 2007.  Such costs, to a maximum amount of

$66,560.00, to acquire the modification kits, are allowable to the extent that they would have been allowable if incurred after the date

of contract award.

3.  The hours being acquired on the option exercise will be from the following CLIN:

    CLIN                                        Prior                      This Change                      Total

    0014AD - M70-812 Rev. 0

    Hours                                                0                    1,800                              1,800

    Estimated Cost                           $           0             $    105,030                      $     105,030

    Materials/ODC's (w/ G&A)                 $           0             $    841,916                      $     841,916

    Materials/ODC's FCCM                     $           0             $         84                      $          84

    Total Cost                               $           0             $    947,030                      $     947,030

    Labor Fee                                $           0             $      9,612                      $       9,612

    Materials/ODC's Fee                      $           0             $     77,035                      $      77,035

    Total Fee                                $           0             $     86,647                      $      86,647

    Total CPFF                               $           0             $  1,033,677                      $   1,033,677

    0014AE - M70-814 Rev. 0

    Hours                                                0                    9,114                              9,114

    Estimated Cost                           $           0             $    531,802                      $     531,802

    Materials/ODC's (w/ G&A)                 $           0             $    649,990                      $     649,900

    Materials/ODC's FCCM                     $           0             $         65                      $          65

    Total Cost                               $           0             $  1,181,857                      $   1,181,857

    Labor Fee                                $           0             $     48,669                      $      48,669

    Materials/ODC's Fee                      $           0             $     59,474                      $      59,474

    Total Fee                                $           0             $    108,143                      $     108,143

    Total CPFF                               $           0             $  1,290,000                      $   1,290,000
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    0014AF - M70-813 Rev. 0

    Hours                                                0                    7,027                              7,027

    Estimated Cost                           $           0             $    479,804                      $     479,804

    Materials/ODC's (w/ G&A)                 $           0             $    562,796                      $     562,796

    Materials/ODC's FCCM                     $           0             $         56                      $          56

    Total Cost                               $           0             $  1,042,656                      $   1,042,656

    Labor Fee                                $           0             $     43,848                      $      43,848

    Materials/ODC's Fee                      $           0             $     51,496                      $      51,496

    Total Fee                                $           0             $     95,344                      $      95,344

    Total CPFF                               $           0             $  1,138,000                      $   1,138,000

    a.  The hours optioned to date are 473,861 leaving 2,026,139 available for future option exercise.

    b.  The ODC/Material cost dollar options to date are $49,344,462.00, leaving $228,555,538 available for future option exercise.

    c.  The option is exercised prior to 19 December 2007.

4.  The option hours under Modification P00014 to exercise are at rate of $63.69 ($58.35 for estimated cost and $5.34 for the

contractor's fixed fee) for Work Directives M70-812 Rev. 0 and M70-814 Rev. 0.  Also, Work Directive M70-813 Rev. 0 will be exercised at

a rate of $74.52 ($68.28 for estimated cost and $6.24 for the contractor's fixed fee).

5.  This modification impacts the contract amount.  This action increases the total contract  amount by $3,461,677 from the prior amount

of $85,697,583 to a new total of $89,159,260.

                                               Prior                  This Change                Total

     Estimated Cost (including ODCs)           $ 78,520,758           $  3,171,543               $  81,692,301

     Fixed Fee                                 $  7,176,825           $    290,134               $   7,466,959

     Cost Plus Fixed Fee (including ODCs)      $ 85,697,583           $  3,461,677               $  89,159,260

6.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 0014 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0014AD        SERVICES LINE ITEM                                                                           $      1,033,677.00              __________________                                                                            __________________

              NOUN: M2A2 ODS BRADLEY

              PRON: EH7CR199EH    PRON AMD: 01    ACRN: AJ

              AMS CD: 137010NC000

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $   947,030

                COMPLETION DATE:  31 JUL 2007                                               Fixed Fee:        $    86,647

                LEVEL OF EFFORT:   1,800 Hours                                              CPFF:             S 1,033,677

                MODIFICATION:     P00014

                      P00014 Breakdown:

                Work Directive M70-812 Rev. 0

                Estimated Labor Cost:   $   105,030

                Materials/ODCs:         $   841,916

                Materials/ODCs FCCM:    $        84                                        ___________

                Total Cost:             $   947,030

                Labor Fee:              $     9,612

                Materials/ODCs:         $    77,035

                Total Fee:              $    86,647                                        ___________

                CPFF:                   $ 1,033,677

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2007

                            $     1,033,677.00
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0014AE        SERVICES LINE ITEM                                                                           $      1,290,000.00              __________________                                                                            __________________

              NOUN: 3 BFV FSRS SUPP 4BCT 1ST CAV

              PRON: W176F92772    PRON AMD: 01    ACRN: AT

              AMS CD: P13519700000

              CUSTOMER ORDER NO: MIPR7D44840033

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 1,181,857

                COMPLETION DATE:  30 SEP 2007                                               Fixed Fee:        $   108,143

                LEVEL OF EFFORT:   9,114 Hours                                              CPFF:             S 1,290,000

                MODIFICATION:     P00014

                      P00014 Breakdown:

                Work Directive M70-814 Rev. 0

                Estimated Labor Cost:   $   531,802

                Materials/ODCs:         $   649,990

                Materials/ODCs FCCM:    $        65                                        ___________

                Total Cost:             $ 1,181,857

                Labor Fee:              $    48,669

                Materials/ODCs:         $    59,474

                Total Fee:              $   108,143                                        ___________

                CPFF:                   $ 1,290,000

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $     1,290,000.00
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0014AF        SERVICES LINE ITEM                                                                           $        142,000.00              __________________                                                                            __________________

              NOUN: BFV MASTER GUNNER COURSE

              PRON: W176F95272    PRON AMD: 02    ACRN: AU

              AMS CD: 135197

              CUSTOMER ORDER NO: MIPR7EDAT29R50

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 1,042,656

                COMPLETION DATE:  30 APR 2008                                               Fixed Fee:        $    95,344

                LEVEL OF EFFORT:   7,027 Hours                                              CPFF:             S 1,138,000

                MODIFICATION:     P00014

                      P00014 Breakdown:

                Work Directive M70-813 Rev. 0

                Estimated Labor Cost:   $   479,804

                Materials/ODCs:         $   562,796

                Materials/ODCs FCCM:    $        56                                        ___________

                Total Cost:             $ 1,042,656

                Labor Fee:              $    43,848

                Materials/ODCs:         $    51,496

                Total Fee:              $    95,344                                        ___________

                CPFF:                   $ 1,138,000

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2008

                            $       142,000.00

  6 12

W56HZV-07-C-0096 P00014

BAE SYSTEMS LAND & ARMAMENTS INC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0014AG        SERVICES LINE ITEM                                                                           $        996,000.00              __________________                                                                            __________________

              NOUN: BFV MASTER GUNNER COURSE

              PRON: W176F95472    PRON AMD: 02    ACRN: AU

              AMS CD: 135197

              CUSTOMER ORDER NO: MIPR7FDAT29R51

                Funding SubCLIN in Support of CLIN 0014AF.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            05-APR-2008

                            $       996,000.00

  7 12

W56HZV-07-C-0096 P00014

BAE SYSTEMS LAND & ARMAMENTS INC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 230,380 hours.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    Bradley Family of Vehicles STS            $ 96.32                   $ 8.78            $ 105.10

                    M113 Family of Vehicles    STS            $ 89.63                   $ 8.17            $  97.80

                    M109/M992 STS                             $ 69.67                   $ 6.36            $  76.03

                    M9ACE STS                                 $ 59.25                   $ 5.40            $  64.65

                    CONUS FSR                                 $ 68.28                   $ 6.24            $  74.52

                    OCONUS FSR                                $ 58.35                   $ 5.34            $  63.69

B.4  OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.10, the Government shall have the option to increase

the number of system technical support hours by a maximum of 2,500,000 manhours each year for a maximum of 12,500,000.  The allocation

of these hours is as follows:

     STS Hours optioned to date are 473,861, leaving 2,026,139 available for future base year exercise.

The hourly fixed fee listed below will remain in effect for option hours exercised in the specified time periods.   The estimated hourly

costs are for planning and budgetary purposes only and will vary from work directive to work directive.  The funded amount for each work

directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    19 Dec 2007

                and base year option

                    Bradley Family of Vehicles STS                $ 96.32               $ 8.78             $ 105.10

                    M113 Family of Vehicles STS                   $ 89.63               $ 8.17             $  97.80

                    M109/M992 STS                                 $ 69.67               $ 6.36             $  76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $  64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $  74.52

                    OCONUS FSR                                    $ 58.35               $ 5.34             $  63.69

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      20 Dec 2007            19 Dec 2008

                    Bradley Family of Vehicles STS                $ 98.98               $ 9.02             $ 108.00

                    M113 Family of Vehicles STS                   $ 92.21               $ 8.40             $ 100.61

                    M109/M992 STS                                 $ 73.36               $ 6.69             $  80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $  68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $  76.35

                    OCONUS FSR                                    $ 59.91               $ 5.48             $  65.39

Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      20 Dec 2008            19 Dec 2009

                    Bradley Family of Vehicles STS                $ 107.19              $ 9.76             $ 116.95

                    M113 Family of Vehicles STS                   $ 100.54              $ 9.15             S 109.69

                    M109/M992 STS                                 $  80.86              $ 7.37             $  88.23

                    M9ACE STS                                     $  68.68              $ 6.26             $  74.94

                    CONUS FSR                                     $  74.65              $ 6.82             $  81.47

                    OCONUS FSR                                    $  63.79              $ 5.83             $  69.62
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Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      20 Dec 2009            19 Dec 2010

                    Bradley Family of Vehicles STS                $ 109.88               $10.01            $ 119.89

                    M113 Family of Vehicles STS                   $ 103.19               $ 9.39            $ 112.58

                    M109/M992 STS                                 $  84.34               $ 7.69            $  92.03

                    M9ACE STS                                     $  71.72               $ 6.54            $  78.26

                    CONUS FSR                                     $  78.42               $ 7.16            $  85.58

                    OCONUS FSR                                    $  67.96               $ 6.21            $  74.17

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        e)      20 Dec 2010            19 Dec 2011

                    Bradley Family of Vehicles STS                $ 113.22               $10.31             $ 123.53

                    M113 Family of Vehicles STS                   $ 106.56               $ 9.70             $ 116.26

                    M109/M992 STS                                 $  86.75               $ 7.91             $  94.66

                    M9ACE STS                                     $  74.06               $ 6.75             $  80.81

                    CONUS FSR                                     $  80.52               $ 7.36             $  87.88

                    OCONUS FSR                                    $  69.77               $ 6.38             $  76.15

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to divert from estimates.

        a)      Basic base year option                           2,500,000 man-hours

        b)      Option Year 1                                    2,500,000 man-hours

        c)      Option Year 2                                    2,500,000 man-hours

        d)      Option Year 3                                    2,500,000 man-hours

        e)      Option Year 4                                    2,500,000 man-hours

B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of the work directive award will have a fixed fee amount attached as 9.14% of costs.  STS

material and other direct cost dollars optioned to date are $49,344,462, leaving $228,555,538 available for future options. exercises.

                                               *** END OF NARRATIVE B 0015 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0014AD  EH7CR199EH             AJ       1        $               0.00  $       1,033,677.00            $       1,033,677.00

        137010NC000                   7LIRNG

        B17LIX137NMC

0014AE  W176F92772             AT       1        $               0.00  $       1,290,000.00            $       1,290,000.00

        P13519700000

        MIPR7D44840033

0014AF  W176F95272             AU       1        $               0.00  $         142,000.00            $         142,000.00

        135197

        MIPR7EDAT29R50

0014AG  W176F95472             AU       1        $               0.00  $         996,000.00            $         996,000.00

        135197

        MIPR7FDAT29R51

                                                                           _________________

                                                         NET CHANGE    $       3,461,677.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AJ        21   72020000076D8030P1370102577  S20113                W56HZV           $       1,033,677.00

Army                 AT        21   72020000078A2084P1351972540  S09076                S09076           $       1,290,000.00

Army                 AU        21   720200000757101313519702512  S09038                W2L5AA           $       1,138,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       3,461,677.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      85,697,583.00              $       3,461,677.00              $      89,159,260.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AJ       21  070720200000     S20113  76D8030137010NC0002577              7LIRNGS20113  W56HZV

AT       21  070720200000     S09076  78A2084P13519700002540MIPR7D4484003344A483S09076

AU       21  070720200000     S09038  7571013135197000002512MIPR7EDAT29R50H8JG5GS09038

AU       21  070820200000     S09038  7571013135197000002512MIPR7FDAT29R51H8JG5GS09038
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  CONTRACT SECURITY CLASSIFICATION REQUIREMENT

The Security Classification specification requirements  (DD Form 254) for the Contract is located in Attachment 1.

H.2  NOTIFICATION OF INCONSISTENCIES

Should the Contractor discover or suspect inconsistencies among contract provisions, requirements, specifications, and/or documents, he

shall immediately notify the Procuring Contracting Officer in writing.

H.3  SMALL AND SMALL DISADVANTAGED BUSINESS SUBCONTRACTING PLAN

Attachment 2 to this Contract lists the small and small disadvantaged business subcontracting plan(s) that are applicable to this

contract.  The plans are incorporated by reference.  The Contractor shall retain copies of their vendors and subcontractors small and

small disadvantaged business subcontracting plan(s).  These copies of the plans shall be made available for review by appropriate

government officials.

H.4  DATA RESPONSIBILITY

Recognizing that a visual review, by the Government, of data delivered or released under this contract may be insufficient to prove out

their adequacy for intended use, the Contractor shall certify prior to contract completion, that to the best of his knowledge and belief

all such data are complete and conform to the data requirements of this contract.  Failure of relate data, made under the terms of this

contract, to meet the requirements thereof shall be cause for rejection as unacceptable.  Prior to final acceptance of the drawings and

related data by the Government, the Contractor shall submit evidence that drawings and related data rejected as unacceptable have been

corrected.  Notwithstanding such final acceptance, the Government may require the Contractor to remedy by correction or replacement, as

directed by the Contracting Officer, data deficiencies (i) at any item during the performance of this contract, and (ii) for a period of

three (3) years thereafter, in accordance with Special Provision H-17 of this contract entitled WARRANTY OF DATA.

H.5  PRIORITY RATING

A priority rating of DO-A4 os assigned to this contract and it is certified for National Defense use under DMS Regulation 1.  The

Contractor shall take all necessary actions to extend this rating to its suppliers or subcontractors where required.

H.6  DEPARTMENT OF DEFENSE ACTIVITY ADDRESS CODE

The Department of Defense Activity Address Code (DODAC) for use under this contract is TBD.

H.7  USE OF GOVERNMENT PROPERTY AND FACILITIES

The Contractor based this contract price on rent-free use of property and facilities that were initially made available under other

contracts (see below).  The Government property and facilities are in the possession of the Contractor and subcontractors accountable

under the below listed Government contracts.  Rent-free, non-interference use of Government propery accountable under those contracts is

approved.

CONTRACT________

         a)  DAAE07-95-C-X030    BFV STS

         b)  DAAE07-96-C-x036    BFV Production Contract

         c)  DAAE07-01-C-M011    HBCT STS

         d)  W56HZV-05-G-0005    Bradley Family of Vehicles

H.8 GOVERMENT PROPERTY

The Government shall furnish to the Contractor the items listed in Attachment 3 in support of the Contract.

H.9  GOVERNMENT RIGHT TO FURNISH PROPERTY, MATERIAL, AND/OR EQUIPMENT

H.9.1  In addition to the Government furnished property, material and/or equiment describes in Attachment 3 of this Contract, the

Government reserves the right to furnish to the Contractor other items of Government property, material and/or equipment or to increase

the quantities in Attachment 3.

H.9.2  The Contractor shall promptly take action as the Contracting Officer may direct with respect to such additional property,

material and/or equipment.  In the event the Goverment exercises its right under this paragraph, the parties will agree to equitably

adjust the Contract price and/or delivery schedule or performance dates in accordance with the procedures provided for in the "Changes"
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clause of this Contract.  The Contractor shall submit either a proposal for equitable adjustment or rationale for no equitable

adjustment within thirty (30) days following the Contracting Officer's notice of change.  Failure to agree to an equitable adjustment

shall be a dispute, concerning a question of fact with the meaning of the "disputes" clause.

H.9.3  All property furnished pursuant to this paragraph shall be subject to the provisions of the "Government Property" clause of this

Contract.

H.10   OPTION ADDITIONAL HOURS

The Government shall have the option to increase the number of Service Technical Support man-hours one or more increments in support of

this Contract by a maximum of 12,500,000 man-hours.  The right to option hours shall expire 19 December 2011.  There is no minimum

number of man-hours that may be exercised.  See paragraph B.4 for the available hours to exercise.

H.11   OPTION MATERIAL/OTHER DIRECT COST (ODC) DOLLARS

The Government shall have the option to increase the number of Service Technical Support material/ODC dollars one or more increments in

support of this Contract by a maximum of $277,900,000.00.  The right to option hours shall expire 19 December 2011.  There is no minimum

number of material/ODC dollars that may be exercised.  See paragraph B.5 for the available material/ODC dollars to exercise.

                                               *** END OF NARRATIVE H 0001 ***
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